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Intelligence Information Handling Committee . ..~ ., 7

DIRECTOR OF CENTRAL INTELLIGENCE Eﬂ@@Eﬂ
s 1

WASHINGTON, DC 20505

DCI/ICS 84-4035
3 August 1984

NOTE FOR: | I
DIA, RSE, AHS

Colonel George W. King
AFIS/IND
Bolling AFB

b

In reviewing my file I find that I failed to send you copies of my

A4

comments on the "Second Draft of a Development Plan for Establishing
DODIIS-COINS Interoperability with Support to CIRS." To correct this
oversight I am forwarding you copies herewith. I would appreciate receiving

copies of any comments which you provided on this matter. ,
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Attachment:

DCI/ICS 84-4017
Memo Subject
As Stated
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Co 1 June 1984
DCI/ICS 84-4017
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MEMORANDUM FOR: COINS PMO

FROM:

Vice Chairman, IHC

SUBJECT: Second Draft of a Development Plan for Establishing
DODIIS-COINS Interoperability with Support to CIRS

1. We have reviewed the subject Draft Plan. In general it has addressed
the comments made on the first draft and appears to provide a good base for
tracking the large number of tasks which must be accomplished by numerous
parties in order to accomplish the desired objectives.

2. There are a few minor points which may require correction, some having
to do with previously anticipated dates which have already apparently
slipped. Those which we have noted are pointed out in the Attachment. The
fact that some dates have already slipped points up the need to periodically
review and update the plan and institute action, as required, to adjust to
changes in expected schedules of implementation. We suggest that a regular
quarterly meeting with JOIN be scheduled for this purpose.

3. The major indeterminate factor which is inherent in the plan is the
question of internet logging and security functions and the functionality
required on the part of the internet gateways. This is pointed out in the
last paragraph of 4.1 on p. 12. On p. 62, Para. 10.4 (23) a task for
implementation of Security and Logging is described under the joint
responsibility of COINS PMO and DIA to be undertaken from 1 March 1984 to 1
December 1985. I think it highly desirable that this effort be further
defined and work commenced as soon as possible, if this has not already been
done. Please advise us as to the status of this task. As I stated in my
review on JOIN of 10 April, we are anticipating that JOIN will work closely
with the CIRS Security working group in defining and implementing the
security-related policies and procedures to be adopted and implemented in an
internetwork environment between COINS and DODIIS.

4. We will appreciate being furnished with copies of all other comments
received. Upon receipt of the comments I assume that a final revision will be
made and that the plan will then be controlled and revised, as necessary, by
JOIN. Please let me know when you plan to hold the next JOIN meeting.

Attachment: As Stated
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Specific Comments on Second Draft et
~of a Development Plan for Establishing ' o
i DODIIS-COINS Interoperability e
- with Support to CIRS

1. While figures 9, 10, and 11 correctly depict the basic connectivity of
systems contemplated by CIRS, they could be somewhat misleading to those not
familiar with the details of the CIRS Plan as they seem to imply that user
access to CIRS data bases will be solely through terminals attached to either
a COINS TAS or a DODIIS TAC. (Doesn't DODIIS generally refer to this device
as a TSM?) Suggest adding to each network diagram a symbol for a generic host
with users accessing the system through terminals attached to these hosts as
well as through the data base hosts.

2. On pp. 25 adn 26, some of the dates for the FTD work have slippe&. I
assume AFIS will supply the correct status. Also the initial studies were
done by INCO, not IBM. _ ;

3. The language on pp. 39 and 44 implies that the TIPS/RYE system will
possibly remain in operation during the course of the implementation of this
plan. Suggest rewording to reflect the planned removal of this system and the
problem of interfacing with its replacement.

4. On p. 46 it is stated that COINS will employ a central access control
system. Suggest that this be reworded to include the presently proposed
alternative COINS security architecture.

5. On p. 43 reference is made to a COINS microprocessor based interface

to be installed at all hosts "by December 1983." If this was not done, I
"suggest rewriting to conform to present plans.
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